

Complementary 2-D MESFET for Low Power Electronics



Interim Report # 5

**Air Force SBIR Phase I
Contract Number: F33615-95-C-1679**

August 29, 1995

Delivered To:

**Dr. Edgar J. Martinez
BLDG 620
2241 Avionics Circle Ste 17
Wright-Patterson AFB OH 45433-7319
TEL: (513) 255-8636**

From:

**Advanced Device Technologies, Inc.
2015 Ivy Road, Ste. 308
Charlottesville, VA 22903
TEL: (804) 979-4103**

W.C.B. Peat
Dr. William C.B. Peatman, President

Approved for public release; distribution is unlimited.

19950901 034

**Complementary 2-D MESFET for Low Power Electronics
(AirForce SBIR Contract F33615-95-C-1679)**

Phase I Interim Report #5

As detailed in the Phase I proposal, the project has four major tasks. These are 1) assessment of the p-channel 2-D MESFET device fabrication, 2) development of a p-channel 2-D MESFET model and implementation of the model into AIM-SPICE, 3) circuit simulations of complementary 2-D MESFET circuits using AIM-SPICE and comparison with conventional circuits, and, 4) analysis of manufacturability and technology insertion issues. This report summarizes progress in each task area through 29 AUG 95.

Task 1: Assessment of p-Channel Device Fabrication

The assessment of the p-channel 2-D MESFET device fabrication is underway. A heterostructure wafer, which was to have been delivered in mid-August, is now scheduled to be delivered in the next couple weeks. A second wafer has been obtained from Vitesse Semiconductor Corporation and will be used for the first p-channel fabrication studies beginning in early September.

Task 2: Development of p-Channel 2-D MESFET Model

The p-channel 2-D MESFET model has been implemented into AIM-Spice and is presently being used to simulate discrete p-channel 2-D MESFET $I-V$ characteristics as well as complementary 2-D MESFET logic circuits (see below). The p-channel device model uses a lower Schottky barrier height (typically 0.6V) compared with that of the n-channel device (typically 0.8 V). Also, the hole mobility has been set to $1000 \text{ cm}^2/\text{Vs}$, consistent with the observed trend of enhanced electron mobility in the n-channel devices.

Task 3: Complementary 2-D MESFET Circuit Simulations

Circuit simulations of complementary 2-D MESFET circuits are ongoing. In Fig. 1, we show the transient simulation of a 11-stage ring oscillator using complementary 2-D MESFET with a 0.8 V supply voltage. The gate switching delay was 12.3 ps and the power consumption was $2.2 \mu\text{W}$. By varying the parameters of the individual FET's (e.g. threshold voltages, channel length, we observed small and offsetting changes in the delay and power, as expected. Further dc and transient simulations of different combinations of n- and p-channel devices will be performed to understand how to optimally match devices for low power-delay performance. Also, we will investigate possible circuit advantages of the multi-input gate operation of the 2-D MESFET.

Task 4: Manufacturability and Technology Insertion Issues

This task will be summarized in the Final Report.




Fig. 1. Complementary 2-D MESFET DC ring oscillator simulation (11-stage) showing a gate delay of 123 ps and power of 2.2 μ W..

Accession For	
NTIS	CRA&I <input checked="" type="checkbox"/>
DTIC	TAB <input type="checkbox"/>
Unannounced <input type="checkbox"/>	
Justification	
By	
Distribution /	
Availability Codes	
Dist	Avail and / or Special
A-1	

Distribution List

- 1 Dr. Edgar J. Martinez
BLDG 620
2241 Avionics Circle Ste. 17
Wright-Patterson AFB OH 45433-7319
TEL: (513) 255-8636
- 2 Mark D. Sauls, Contract Negotiator
Wright Laboratory WL/AAKE BLDG 7
2530 C ST
Wright Patterson AFB OH 45433-7607
- 3 Administrative Contracting Officer
DCMAO Baltimore
ATTN: Chesapeake
200 Towsontown Blvd. West
Towson, MD 21204-5299
- 4-5 Defense Technical Information Center
Building 5, Cameron Station
Alexandria, VA 22304-6145
- 6 Defense Contracts Office
U.S. Federal Court House, Rm 222
255 W. Main Street
Charlottesville, VA 22902
ATTN: Mr. Wade Payne